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January 11, 1988 393304

Mr. Kenneth W. Liss

Compliance Monitoring Section

Division of Land Pollution Control
Illinois Environmental Protection Agency
2200 Churchill Road

Springfield, Illinois 62706

RE: 1104040000 - MADISON COUNTY
GRAMITE CITY/REILLY TAR & CHEMICAL CORPORATION
ILD006278360
gu[?ﬁal’f- f’:

Dear Kenr.:

I just wented to bring you up to date on the status of our grcundwater
activities at the Granite City plant.

We completed the installation of seven source control wells (SCW) and nine:
new monitoring wells on December 23, 1987. Two ERT geologists supervised

two different drilling firms (Layne Western and Geotechnology) in order to,
complete the work before severe weather set in (but we didn't quite make it).
The wells were installed per the specifications given in Sections 6.4 and 7.1
of ERT's Phase 2 Groundwater Management Plan. (The exception being that

the source control well stickups were limited to 1.5 feet; my letter to you
of Decemter 15 was in error on this point). Copies of the boring and well
logs will be provided in the fourth quarter groundwater assessment report,
which you should see by the end of the month.

Our general contractor completed his concrete, piping, housing and electrical
work late last week. This week we will collect the January groundwater samples
as described in Section 7.3 of ERT's Phase 2 report, together with selected
samples for analysis of K035 constituents per Section 10 of our revised

closure plan for the surface impoundment (see Table 10-1 therein). We will
also measure water levels in all of the monitoring wells during this time.
After 211 samples and water levels are taken, we will test the SCW pumps

and set their rates at 4.5 gpm. Barring unforeseen difficulties (including
more nasty weather), we will start up the SCW system on January 18 and begin

a program of routine water level measurements to track the system's performance.
The scheduled water level measurement program is given in Table 1 (attached).
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These mezsurement data will be reported in our quarterly assessment reports,
as stated in Section 10 of our revised closure plan. Note that this overall
monitorinz and start-up schedule will give us a final picture of groundwater
qual:ty aad flow patterns just before start-up of the SCW system.

Larzy Pir:le's staff, our in-house engineering staff and our subcontractors
have been working hard during the last month to get the SCW system installed
promptly, following the procedures described in ERT's Phase 2 Groundwater
Management Plan. We look forward to successful operation of this system

for correzting the groundwater contamination at the Granite City facility.

I trust that our construction efforts to date and plans for start-up

and monitoring are satisfactory.

Please le:z me know if you have any questions or concerns on the items
described above.

Very truly yours,
REILLY TAR & CHEMICAL CORPORATION

9@hn C. &awl,/ﬁt

John C. Craun
Senior Engineer,
Corporate Environmental Affairs
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cc: M. A. Haney (ERT)
R. J. Kriner (RTCC)
L. L. Pirtle (RTCC)
C. W. Prentice (RTCC)
C. Reeter (IEPA)
P. M. Rivers (RTCC)
T. Rowe (IEPA)
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NOTES:
D = Daily

“TABLE 1

WATER LEVEL MEASUREMENT SCHEDULE

WEEK OF WEEK OF WEEK OF
JAN. 18  JAN. 25 FEB. 1
W W W
D T T
T T T
D T T
T T T
W W W
D T T
W W W
T T T
D T T
D T T
D T T
T T T
T T T
D T T
T T T
D T T
T T T
D T T
T T T
D T T

T - Twice weekly (Mon. & Thurs. or Tues. & Fri.)

W = Weekly (same day each week as much as possible)
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